

JPL History





JPL | Our North Star – Dare Mighty Things Together!



Drive the forefront of scientific discovery and extraordinary benefit to humanity through innovative missions, technology, and research



Inspire people everywhere to think bigger and imagine what is possible



Leverage our unique capabilities to advance the broader space exploration and STEM ecosystems



Create a safe, inclusive, exciting workplace where all can thrive

Our Future Framework: Succeed – Seed – Lead



The Psyche IRB's Positive Impact on the Lab

- Psyche replan being executed with enhanced, fully staffed team mission status "green" -- on track for Oct 2023 launch
- New Remote and Hybrid Work Policy resulting in mission and other teams being on lab together more frequently, and more structured/thoughtful interaction with fully remote colleagues
- **Europa Clipper** receiving significant senior management attention, undergoing Psyche-inspired re-org to center on work-to-go, and making strong progress toward Oct 2024 LRD
- Fully revamped senior management oversight with new monthly senior management reviews to engage on issues and
 metrics more deeply and more frequently with senior leaders
- Added **full time Flight Projects Deputy and moved JPL Office of the Chief Engineer** to the Director's Office reporting to the ADFPMS (Leslie) & intentional project and management engagement around use of ITA
- Weekly **Director's Workforce Management Meeting** driving rapid response on staffing key flight projects (Psyche, Clipper, NISAR, MSR)
- Strong focus on **balance of work** while looking to the future: Launched **Future Work Board** to make essential choices about future work strategy and scope and drive appropriate make-buy decisions
- Departure rate down to historical levels due to focused action on hiring and retention
- Significant realignment of line organization roles/responsibilities/organization/collaboration underway



Psyche IRB Assessment: Summary and Conclusions

Psyche Project Summary and Conclusions

- The judgement of the IRB is that the response to the IRB recommendations and work-to-go is outstanding and exceeded the board's high expectations.
- The Principal Investigator, Psyche Project, JPL senior leadership, and JPL Line organization are to be commended for their exceptional contributions.
- A credible plan has been developed for the remaining work to be accomplished to support an
 October 2023 launch. Initial operations planning is viewed by the IRB to be positive; however, this
 area has a significant amount of work yet to be accomplished.
- The IRB believes the October 2023 LRD is credible and the overall probability of mission success is high.
- It is the judgement of the IRB that the positive actions observed validate NASA's decision to continue the Psyche Project.

JPL Institution Summary and Conclusions

- The IRB recognizes that the board's findings and recommendations were challenging, necessary, and would ultimately require considerable time to complete the corrective actions.
- The IRB's assessment includes the work accomplished to date and the plans to complete the remaining actions.
- The IRB assesses that the response to all the findings and recommendations are appropriate. The IRB is extraordinarily impressed by the accomplishments of the total JPL organization and Caltech.
- Engagement in and leadership of the overall response process by the JPL Director and senior leadership is deemed "world class."
- The amount of work-to-go is extensive and will require continued engagement, commitment, and leadership. The IRB is confident this will occur.

