Activity Name	Start Date	Finish Date	2016 Ver: May 9, 2016					
			March	April	May	June	July	
LUVOIR								
Klck Off	4/5/16	4/5/16						
F2F Meeting	5/9/16	5/10/16						
Industry Engagement								
Far IR Surveyor								
Kick Off	4/1/16	4/1/16						
F2F Meeting	5/12/16	5/13/16			•			
Industry Engagement								
X-Ray Surveyor								
Kick Off	3/30/16	3/30/16	•					
F2F Meeting	7/25/16	7/26/16		RFI Released	l		•	
Industry Engagement	3/28/16	3/28/16	•		·	RFI Response		
	5/27/16	5/27/16			•			
HabEx								
Kick Off	4/11/16	4/11/16						
F2F Meeting	5/16/16	5/17/16						
Industry Engagement								
DSMT Leadership Meeting	5/18/16	5/18/16			•			
			March	April	May	June	July	